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INVITATION FOR BIDS
HAINES BOROUGH
JUNE 19, 2013
HAINES GYM, POOL AND CHILKAT CENTER DOORS AND HAINES GYM
MAT HOIST
Bid date July 10, 2013 at 2:00 pm

The Haines Borough will receive sealed bids to replace doors in three facilities; the
School Gym, the Pool and the Chilkat Center and install a mat hoist in the new Gym.
Complete bidding documents are available in electronic format (PDF). Contact Jensen
Yorba Lott by phone (907-586-1070) or email to request bid documents or ask questions.
Provide questions in writing. Include all email addresses listed when contacting JYL.
Joann@jensenyorbalott.com

a_deguzman@jensenyorbalott.com

Provide: Company name, contact name, email address, mailing address and phone
number. Jensen Yorba Lott will email the documents in PDF format without charge.
Bidders must provide the required information in order to be included on the plan holder
list and notified of the addendum. Addenda to the project will be emailed to bidders on
the plan holders list. The bidder is responsible for determining they have received the
complete set of project documents including addendum.

Hard copies of bid documents are not available from the Architect or the Owner. Printing
is the responsibility of the Contractor. Documents can be reproduced at a reprographic
firm.

HAINES BOROUGH INVITATION TO BID
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BID FORM

Place:

Date:

Haines, Alaska
2:00p.m., July 10, 2013

Project: Haines Gym Pool and Chilkat Center Doors & Haines Gym Mat Hoist
Project #: 13008

Bid of

(hereinafter called the BIDDER), a corporation,

organized and existing under the laws of the State of Alaska, a partnership or an individual doing business

as

, to the Haines Borough (hereinafter called the

OWNER).

Bidders:

A

The BIDDER, in compliance with your Invitation for Bids for the construction of the Project
indicated above, having examined the plans and specifications with the related documents and the
site of the proposed work, and being familiar with all of the conditions surrounding the
construction of the proposed project, including the availability of materials and labor, hereby
propose to furnish all labor, materials and supplies and to construct the Project in accordance with
the Contract Documents, within the time set forth therein, and for the price stated below.

The BIDDER hereby agrees to commence work under the Contract on a date to be specified in
the written Notice of Award of the Owner and to fully complete the Project within the time
stipulated in the Contract Documents. The BIDDER further agrees to pay all applicable
liquidated damages in the sums as set forth in the Contract Documents.

The BIDDER acknowledges receipt of the following addenda:

ADDENDUM DATE

ADDENDUM DATE

ADDENDUM DATE

BASE BID AMOUNT item 1 Haines Gym Doors and Matt hoist (All work)

Dollars $

(In words) (In figures)
BASE BID AMOUNT item 2 Haines Pool Doors (All work)

Dollars $

(In words) (In figures)
BASE BID AMOUNT item 3 Chilkat Center Doors (All work)

Dollars $

(In words) (In figures)
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G. The BIDDER understands that the Owner reserves the right to reject any or all bids and to waive
any informalities or minor irregularities in the bidding process.

H. Required submittals: The bidder is required to provide the following with the bid submittal: Fully
executed Bid Form & Bid Bond; Copies of AK Business License, Haines Business License &
Contractor License. Contractors and subcontractors must possess valid license and registration at
time of bid opening.

I. Prior to Contract Award and within the time specified in the Intent to Award letter, the Bidder
agrees to provide the following: required proof of insurance, performance and payment bonds,
and execute the formal Agreement between Owner and Contractor.

J.  The BIDDER certifies that it possesses the following valid license and registration and submits
the corresponding numbers as evidence.
Alaska Business License No.:
Contractor Registration (AS 08.18) No.:

K. Any protest to the award of this bid must be filed in accordance with Instructions to Bidders.

L. To be considered a responsive bid, this Bid Proposal must be fully executed and accompanied by
a bid security as described in the Instruction to Bidders in the amount of 5% of the bid. Utilize
the Bid Bond form included in the Project Manual.

Respectfully Submitted,

BY:

Typed Name and Title:

(Seal if bid by Corporation)

Date:

Business Address:

Telephone:
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SC-1

SC-2

SC-3

SC-4

SC-5

SPECIAL CONDITIONS

CONFLICT WITH SPECIAL CONDITIONS AND SUPPLEMENTARY GENERAL
CONDITIONS

The Special Conditions supplement the General Conditions. Where conflicts exist between
the Special Conditions and the General Conditions the Special Conditions shall prevail.

ON-SITE MATERIALS, STORAGE AND PROTECTION

Construction materials may be stored on site. Such storage shall be protected from the
weather and secured in a neat and orderly fashion. The Owner shall not be responsible for
the Contractor's materials and equipment.

The Contractor will be responsible for, and should include in its bid, the cost of any off-site
warehousing, storage and security, as may be necessary to accomplish the Work.

SUPERINTENDENT

“The superintendent shall be responsible for coordination of the work of all sub contractors.
The Superintendent must have negotiating authority for Contract Modifications. The
superintendent shall be present on site at all times work is in progress including during all
subcontractor work. Designation of an Acting Superintendent in the absence of the
Superintendent, must be approved 72 hours in advance by the Owner and architect.”

TIME
Substantial Completion:  Substantial completion is to occur 60 days from Notice to

Proceed. Final completion is required no greater than 14 days after substantial completion.

ALASKA LABOR STANDARDS REPORTING & WAGE RATES : The contractor is
responsible for contacting the Alaska Department of Labor to determine compliance with
current regulations.

END OF SPECIAL CONDITIONS

HAINES BOROUGH SPECIAL CONDITION
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Project information.
2. Work covered by Contract Documents.
3. Access to site.
4. Coordination with occupants.
5. Work restrictions.
6. Temporary Facilities and Controls
7. Substitutions.
8. Disposal of Waste.
9. Operation and Maintenance Manuals
10. Demonstration and Training.
1.2 PROJECT INFORMATION
A.  Project Identification: Haines Gym, Pool and Chilkat center Doors & Haines Gym Mat Hoist.
1. Project Location: Haines School Gym, Haines Pool and Chilkat Center.
B. Owner: Haines Borough.
1. Owner's Representative: Carlos Jimenez.
C.  Architect: Jensen Yorba Lott, Inc. Joann Lott.
13 WORK COVERED BY CONTRACT DOCUMENTS
A.  The Work of Project is defined by the Contract Documents and consists of the following:
1. The Haines Borough wishes to replace doors in 3 of the Borough facilities. Two
buildings are on the same site. The Chilkat Center is located a few blocks from the
School/Pool. Doors, frames and hardware will be replaced. Additionally a mat hoist
with steel support structure will be installed in the existing gym.
B.  Type of Contract.
1. Project will be constructed under a single prime contract.
HAINES BOROUGH SUMMARY
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1.6

ACCESS TO SITE

General: Contractor shall have limited use of Project site for construction operations as
indicated by requirements of this Section.

Use of Site: Limit use of Project site to work in areas indicated. Do not disturb portions of
Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to within 6” on each side of doors to be removed.
Do not disturb adjacent wall ceiling or floor surfaces slated to remain. Confine
construction operations for mat hoist to and area the size of the mat hoist and 10’ all
around.

2. Driveways, Walkways and Entrances: Keep driveways loading areas, and entrances
serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by construction
operations.

Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weathertight and clean condition throughout construction period. Provide
protection for finishes to remain adjacent the doors to be replaced and to and from entry doors.
Repair damage caused by construction operations.

COORDINATION WITH OCCUPANTS

Partial Owner Occupancy: Owner will occupy the premises during entire construction period,
with the exception of areas under construction. Cooperate with Owner during construction
operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to
interfere with Owner's operations. Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used
facilities without written permission from Owner and authorities having jurisdiction.

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's
operations.

WORK RESTRICTIONS
Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of
authorities having jurisdiction.

On-Site Work Hours: Limit work in the existing building when school is not in session to occur
during normal business working hours of 7am to 5 p.m., Monday through Friday, unless
otherwise indicated. After school is in session work is to occur after normal business working
hours between the hours of 5 pm. and midnight as approved and coordinated with the Haines
Borough Representative, unless otherwise indicated. At the Chilkat Center limit work in the

HAINES BOROUGH SUMMARY
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1.7

existing building to normal business working hours of 7am to 5 p.m or as approved by and
coordinated with the Haines Borough Representative.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

Noise, Vibration, and Odors: Once School is in session coordinate operations that may result in
high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Owner not less than two days in advance of proposed disruptive operations.
2. Obtain Owner's written permission before proceeding with disruptive operations.

Nonsmoking Building: Smoking is not permitted within the building or on the school campus.
At the Chilkat Center Smoking is not permitted within the building or within 25 feet (8 m) of
entrances, operable windows, or outdoor-air intakes.

TEMPORARY FACILITIES AND CONTROLS

Use Charges: Water and power service from Owner's existing water and power system are
available for use without metering and without payment of use charges. Provide connections
and extensions of services as required for construction operations.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with requirements of authorities having jurisdiction for type,
number, location, operation, and maintenance of fixtures and facilities.

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as facilities are
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion,
restore these facilities to condition existing before initial use.

Provide cell phone and service for project superintendent throughout construction duration.
Provide contact number to Owner’s Representative and Architect.

Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt

migration and to separate areas occupied by Owner and tenants from fumes and noise.

1. Construct dustproof partitions with two layers of 6-mil (0.14-mm) polyethylene sheet on
each side. Cover floor with two layers of 6-mil (0.14-mm) polyethylene sheet, extending
sheets 18 inches (460 mm) up the sidewalls. Overlap and tape full length of joints. Cover
floor with fire-retardant-treated plywood. Polyethylene sheet must be fire resistant.

2. Protect air-handling equipment by closing openings and shutting down during dust
producing operations.

3. Provide walk-off mats at each entrance through temporary partition.

HAINES BOROUGH SUMMARY
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1.8

1.9

1.10

SUBSTITUTIONS

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor. Substitutions will not be
allowed. Proprietary products are not required unless otherwise indicated. Any product that is
in compliance with requirements can be incorporated into the work. All products must be
submitted for review and approval.

DISPOSAL OF WASTE

General: Except for items or materials to be salvaged or otherwise reused, remove waste
materials from Project site and legally dispose of them in a landfill or incinerator acceptable to
authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

Burning: Do not burn waste materials.

OPERATION AND MAINTENANCE MANUALS

Content: Organize manual into a separate section for each product, material, and finish. Include
source information, product information, operation procedures, maintenance procedures, repair
materials and sources, and warranties and bonds, as described below.

Operating Procedures: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.
Regulation and control procedures.

Instructions on stopping.

Normal shutdown instructions.

Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

CoNoO~WNE

Product Information: Include the following, as applicable:

Product name and model number.

Manufacturer's name.

Color, pattern, and texture.

Material and chemical composition.

Reordering information for specially manufactured products.

arwbdE

Maintenance Procedures: Include manufacturer's written recommendations and the following:
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Inspection procedures.
Types of cleaning agents to be used and methods of cleaning.

Schedule for routine cleaning and maintenance.
Repair instructions.

aorwpnE

List of cleaning agents and methods of cleaning detrimental to product.

E. Repair Materials and Sources: Include lists of materials and local sources of materials and

related services.

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and

conditions that would affect validity of warranties or bonds.

1.11 DEMONSTRATION AND TRAINING

A.  Training Modules: For each module, include instruction for the following as applicable to the

system, equipment, or component:

1. Documentation: Review the following items in detail FOR THE MAT HOIST :

a. Emergency manuals.
b. Operations manuals.
C. Maintenance manuals.

2. Emergencies: Include the following, as applicable:
Instructions on stopping.
Shutdown instructions for each type of emergency.

Sequences for electric or electronic systems.
Special operating instructions and procedures.

D OO o

3. Operations: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.
Routine and normal operating instructions.
Safety procedures.

Instructions on stopping.

Normal shutdown instructions.

D OO o

4. Adjustments: Include the following:

a. Alignments.

b. Checking adjustments.

C. Noise and vibration adjustments.
5. Maintenance: Include the following:

a. Inspection procedures.

HAINES BOROUGH
HAINES GYM, POOL & CHILKAT CENTER DOORS & MAT HOIST

Instructions on meaning of warnings, trouble indications, and error messages.

Operating instructions for conditions outside of normal operating limits.

SUMMARY
011000 - 5



b. Types of cleaning agents to be used and methods of cleaning.
C. Procedures for preventive maintenance.
d. Procedures for routine maintenance.

6. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and
maintain systems, subsystems, and equipment not part of a system.

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

C. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

A

SUMMARY

Section includes administrative and procedural requirements for handling and processing
Contract modifications.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing minor changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710,
"Architect's Supplemental Instructions.”

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect are not instructions either to stop
work in progress or to execute the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a
guotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting an
extension of the Contract Time.

e. Quotation Form: Use forms acceptable to Architect.

Contractor-Initiated Work Change Proposals: If latent or changed conditions require
modifications to the Contract, Contractor may initiate a claim by submitting a request for a
change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

HAINES BOROUGH CONTRACT MODIFICATION PROCEDURES
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2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4. Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Section 012500 "Substitution Procedures” if the proposed
change requires substitution of one product or system for product or system specified.

7. Work Change Proposal Request Form: Use form acceptable to Architect.

CHANGE ORDER PROCEDURES

On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order

for signatures of Owner and Contractor on AIA Document G701.

CONSTRUCTION CHANGE DIRECTIVE

Work Change Directive: Architect may issue a Work Change Directive on

AIlA Document G714. Work Change Directive instructs Contractor to proceed with a change in

the Work, for subsequent inclusion in a Change Order.

1. Work Change Directive contains a complete description of change in the Work. It also
designates method to be followed to determine change in the Contract Sum or the

Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Work Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY
A.  Section includes administrative and procedural requirements necessary to prepare and process
Applications for Payment.
B. Related Requirements:
1. Section 012600 "Contract Modification Procedures” for administrative procedures for
handling changes to the Contract.
2. Section 013200 "Construction Progress Documentation™ for administrative requirements
governing the preparation and submittal of the Contractor's construction schedule.
1.2 SCHEDULE OF VALUES
A.  Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's
construction schedule.
1. Coordinate line items in the schedule of values with other required administrative forms
and schedules, including the following:
a. Application for Payment forms with continuation sheets.
b. Submittal schedule.
2. Submit the schedule of values to Architect within seven days after receipt of notice to
proceed.
B.  Format and Content: Use Project Manual table of contents as a guide to establish line items for
the schedule of values. Provide at least one line item for each Specification Section.
1. Identification: Include the following Project identification on the schedule of values:
a. Project name and location.
b. Name of Architect.
C. Architect's project number.
d. Contractor's name and address.
e. Date of submittal.
2. Arrange schedule of values consistent with format of AIA Document G703.
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with Project
Manual table of contents. .
4, Round amounts to nearest whole dollar; total shall equal the Contract Sum.
HAINES BOROUGH PAYMENT PROCEDURES
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1.3

5. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change Directives result
in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT

Each Application for Payment shall be consistent with previous applications and payments as
certified by Architect and paid for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

Payment Application Times: Submit Application for Payment to Architect by the 10th of the
month. The period covered by each Application for Payment is one month, ending on the last
day of the month.

Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form
for Applications for Payment.

Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction schedule.
Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives issued before last
day of construction period covered by application.

Transmittal: Submit three signed and notarized original copies of each Application for Payment
to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of
lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording appropriate
information about application.

Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of values.

Contractor's construction schedule.
List of Contractor's staff assignments.
Copies of building permits.

orwdE

Application for Payment at Substantial Completion: After Architect issues the Certificate of
Substantial Completion, submit an Application for Payment showing 100 percent completion
for portion of the Work claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

HAINES BOROUGH PAYMENT PROCEDURES
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2. This application shall reflect Certificates of Partial Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

H.  Final Payment Application: After completing Project closeout requirements, submit final
Application for Payment with releases and supporting documentation not previously submitted
and accepted, including, but not limited, to the following:

1. Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.

4. AlA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims."

5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens."

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION
PART 1 - GENERAL

11 SUMMARY
1. Coordination drawings.
2. Requests for Information (RFIs)
3. Design Clarifications (DCs).
4. Project meetings.

B.  Related Requirements:
1. Section 017300 "Execution" for procedures for coordinating general installation and
field-engineering services, including establishment of benchmarks and control points.

1.2 DEFINITIONS

A.  RFI: Request from Contractor seeking information about or interpretation of the Contract
Documents.

B. DC: Document issued by Design team providing clarification of design intent or interpretation
of the Contract Documents.

13 INFORMATIONAL SUBMITTALS

A.  Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a
special design. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying
products.

2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

14 GENERAL COORDINATION PROCEDURES

A.  Coordination:  Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections, that depend on each other for proper
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Coordinate installation of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

HAINES BOROUGH PROJECT MANAGEMENT AND COORDINATION
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B.  Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly progress of
the Work. Such administrative activities include, but are not limited to, the following:

Preparation of Contractor's construction schedule.

Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.

Delivery and processing of submittals.

Progress meetings.

Project closeout activities.

Startup and adjustment of systems.

Nogak~wnE

15 REQUESTS FOR INFORMATION (RFIs)

A. General: Immediately on discovery of the need for additional information or interpretation of
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
1. Architect will return RFIs submitted to Architect by other entities controlled by
Contractor with no response.
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's
work or work of subcontractors.

B.  Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

1. Project name.

2. Project number.

3. Date.

4. Name of Contractor.

5. Name of Architect.

6. RFI number, numbered sequentially.

7. RFI subject.

8. Specification Section number and title and related paragraphs, as appropriate.

9. Drawing number and detail references, as appropriate.

10. Field dimensions and conditions, as appropriate.

11. Contractor's suggested resolution. If Contractor's solution(s) impacts the Contract Time
or the Contract Sum, Contractor shall state impact in the RFI.

12.  Contractor's signature.

13.  Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop

Drawings, coordination drawings, and other information necessary to fully describe items
needing interpretation.

C. RFI Forms: AIA Document G716 Software-generated form with substantially the same content
as indicated above, acceptable to Architect.

D.  Architect's Action: Architect will review each RFI, determine action required, and respond.
Allow seven working days for Architect's response for each RFI.
1. The following RFIs will be returned without action:
a. Requests for approval of submittals.
b. Requests for approval of substitutions.
C. Requests for coordination information already indicated in the Contract
Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
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e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFIs or inaccurately prepared RFIs.

2. Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt of additional information.

3. Architect's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal according to
Section 012600 "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI
response.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.
Submit log monthly. Include the following:

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were dropped and not submitted.

RFI1 description.

Date the RFI was submitted.

Date Architect's response was received.

NookrwdE

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within seven days if Contractor
disagrees with response.

1. Identification of related Minor Change in the Work, Construction Change Directive, and
Proposal Request, as appropriate.
2. Identification of related Field Order, Work Change Directive, and Proposal Request, as

appropriate.

1.6 DESIGN CLARIFICATIONS (DCs)

A.  On receipt of Design Clarification immediately distribute the DC to affected parties.
1. Architect's action on DCs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal according to
Section 012600 "Contract Modification Procedures."
a. If Contractor believes the DC warrants change in the Contract Time or the
Contract Sum, notify Architect in writing within 7 days of receipt of the DC.

1.7 PROJECT MEETINGS

A.  General: Schedule and conduct meetings and conferences at Project site unless otherwise
indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Architect of scheduled
meeting dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the
meeting minutes to everyone concerned, including Owner and Architect, within three
days of the meeting.

N
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B.  Preconstruction Conference: Architect will schedule and conduct a preconstruction conference
before starting construction, at a time convenient to Owner and Architect, but no later than 10
days after execution of the Agreement.

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
parties shall attend the conference. Participants at the conference shall be familiar with
Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Critical work sequencing and long-lead items.

Designation of key personnel and their duties.

Procedures for processing field decisions and Change Orders.

Procedures for RFIs/DC’s.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.

Distribution of the Contract Documents.

Submittal procedures.

Use of the premises.

Work restrictions.

Working hours.

Owner's occupancy requirements.

Construction waste management.

Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Security.

. Progress cleaning.

3. Minutes: Architect is responsible for conducting meeting & will record and distribute
meeting minutes.

P SOV OSITATOSQN® Q0T

C. Progress Meetings: Conduct progress meetings at bimonthly intervals.

1. Attendees: In addition to representatives of Owner and Architect, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the meeting shall be familiar with Project and authorized to
conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule,
in relation to Contractor's construction schedule. Determine how construction
behind schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the following:

1) Interface requirements.
2) Sequence of operations.
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3) Status of submittals.

4) Deliveries.

5) Off-site fabrication.

6) Access.

7) Site utilization.

8) Progress cleaning.

9) Status of RFIs and DCs.

10) Status of proposal requests.
11) Pending changes.

12)  Status of Change Orders.

13)  Pending claims and disputes.
14) Documentation of information for payment requests.

3. Minutes: Contractor is responsible for conducting the meeting and will record and
distribute the meeting minutes to each party present and to parties requiring information.
a. Schedule Updating: Revise Contractor's construction schedule after each progress

meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with the report of each meeting.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

11 SUMMARY

A.  Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:

1. Contractor's construction schedule.

1.2 DEFINITIONS

A.  Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned
early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

B. CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.

C.  Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

D.  Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a
jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

1.3 INFORMATIONAL SUBMITTALS
A.  Format for Submittals: Submit required submittals in the following format:
1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.

3. paper copies.

B.  Contractor's Construction Schedule: Of size required to display entire schedule for entire
construction period.
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C.

1. Submit a working electronic copy of schedule, using software indicated, and labeled to
comply with requirements for submittals. Include type of schedule (initial or updated)
and date on label.

Construction Schedule Updating Reports: Submit with Applications for Payment.

PART 2 - PRODUCTS

2.1

2.2

HAINES BOROUGH

A

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for the Notice to Proceed to date of
Substantial Completion.

1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

Activities: Treat each story or separate area as a separate numbered activity for each main
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.

2. Procurement Activities: Include procurement process activities for activities with long
lead items, requiring a cycle of more than 20 days, as separate activities in schedule.
Procurement cycle activities include, but are not limited to, submittals, approvals,
purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in
Section 013300 "Submittal Procedures” in schedule. Coordinate submittal review times
in Contractor's construction schedule with submittal schedule.

4. Startup and Testing Time: Include no fewer than 5 days for startup and testing.

Substantial Completion: Indicate completion in advance of date established for

Substantial Completion, and allow time for Architect's administrative procedures

necessary for certification of Substantial Completion.

6. Punch List and Final Completion: Include not more than 10 days for completion of punch
list items and final completion.

o

Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days
behind the current approved schedule, submit a separate recovery schedule indicating means by
which Contractor intends to regain compliance with the schedule.

CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)

Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type,
Contractor's construction schedule within 10 days of date established for the Notice to Proceed.

Preparation: Indicate each significant construction activity separately. Identify first workday of
each week with a continuous vertical line.
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PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and post in the
same locations. Delete parties from distribution when they have completed their assigned
portion of the Work and are no longer involved in performance of construction activities.

END OF SECTION 013200
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

11

A.

1.2

13

14

SUMMARY

Section includes requirements for the submittal schedule and administrative and procedural
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.

Related Requirements:

1. Section 013200 "Construction Progress Documentation” for submitting schedules and
reports, including Contractor's construction schedule.

DEFINITIONS

Action Submittals: Written and graphic information and physical samples that require
Architect's responsive action.

Informational Submittals: Written and graphic information and physical samples that do not
require Architect's responsive action. Submittals may be rejected for not complying with
requirements.

ACTION SUBMITTALS

Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, ordering, manufacturing,
fabrication, and delivery when establishing dates. Include additional time required for making
corrections or revisions to submittals noted by Architect and additional time for handling and
reviewing submittals required by those corrections.

SUBMITTAL ADMINISTRATIVE REQUIREMENTS

Architect's Digital Data Files: Electronic copies of digital data files of the Contract Drawings
will be provided by Architect for Contractor's use in preparing submittals.

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

Processing Time: Allow time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in advance of
the Work to permit processing, including resubmittals.
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1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time
if coordination with subsequent submittals is required. Architect will advise Contractor
when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as
initial submittal.

3. Resubmittal Review: Allow 15 days for review of each resubmittal.

D.  Electronic Submittals: Identify and incorporate information in each electronic submittal file as
follows:

1. Assemble complete submittal package into a single indexed file incorporating submittal
requirements of a single Specification Section and transmittal form with links enabling
navigation to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.

a. File name shall use project identifier and Specification Section number followed
by a decimal point and then a sequential number (e.g., HGPCCD 061000.01). Re-
submittals shall be numbered sequentially (e.g., HGPCCD-061000.02).

3. Provide means for insertion to permanently record Contractor's review and approval
markings and action taken by Architect.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner,
containing the following information:

Project name.

Date.

Name and address of Architect.

Name of Contractor.

Name of firm or entity that prepared submittal.
Names of subcontractor, manufacturer, and supplier.
Specification Section number and title.

Drawing number and detail references, as appropriate.
Related physical samples submitted directly.
Indication of full or partial submittal.

Submittal and transmittal distribution record.

Other necessary identification.

Remarks.

I—ART oSQ@ho o0 oW

E.  Options: Identify options requiring selection by Architect.
F. Deviations: Identify deviations from the Contract Documents on submittals.
G.  Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of

revision.
3. Resubmit submittals until they are marked with approval notation from Architect's action
stamp.
HAINES BOROUGH SUBMITTAL PROCEDURES
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H.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only final action
submittals that are marked with approval notation from Architect's action stamp.

PART 2 - PRODUCTS

2.1 SUBMITTAL PROCEDURES
A.  General Submittal Procedure Requirements:
1. Submit electronic submittals via email as PDF electronic files.
a. Architect will return annotated file. Annotate and retain one copy of file as an
electronic Project record document file.

B. Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. Mark each copy of each submittal to show which products and options are applicable.
2. Submit Product Data in the following format:
a. PDF electronic file.

C.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base

Shop Drawings on reproductions of the Contract Documents or standard printed data.
1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:
a. Identification of products.
b. Schedules.
C. Compliance with specified standards.
d. Notation of coordination requirements.
e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.
2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by
42 inches (750 by 1067 mm).
3. Submit Shop Drawings in the following format:
a. PDF electronic file.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.
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1. Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.

2. For projects where electronic submittals are required, provide corresponding electronic
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and
identification information for record.

3. Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

a. Number of Samples: Submit two sets of Samples. Architect will retain one Sample
sets; remainder will be returned. Mark up and retain one returned Sample set as a
project record sample.

E.  Contractor's Construction Schedule: Comply with requirements specified in Section 013200
"Construction Progress Documentation.”

F. Application for Payment and Schedule of Values: Comply with requirements specified in
Section 012900 "Payment Procedures.

G.  Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified
in Section 017700 "Closeout Procedures."

H.  Maintenance Data: Comply with requirements specified in Section 011000 "Operation and
Maintenance Data."

l. Welding Certificates: Prepare written certification that welding procedures and personnel
comply with requirements in the Contract Documents. Submit record of Welding Procedure
Specification and Procedure Qualification Record on AWS forms. Include names of firms and
personnel certified.

J. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that
Installer complies with requirements in the Contract Documents and, where required, is
authorized by manufacturer for this specific Project.

K.  Manufacturer Certificates: Submit written statements on manufacturer's letterhead certifying
that manufacturer complies with requirements in the Contract Documents. Include evidence of
manufacturing experience where required.

L. Product Certificates: Submit written statements on manufacturer's letterhead certifying that
product complies with requirements in the Contract Documents.

M.  Material Certificates: Submit written statements on manufacturer's letterhead certifying that
material complies with requirements in the Contract Documents.
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2.2

Field Test Reports: Submit written reports indicating and interpreting results of field tests
performed either during installation of product or after product is installed in its final location,
for compliance with requirements in the Contract Documents.

DELEGATED-DESIGN SERVICES

Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit
a written request for additional information to Architect.

Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other
required submittals, submit digitally signed PDF electronic file paper copies of certificate,
signed and sealed by the responsible design professional, for each product and system
specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

PART 3 - EXECUTION

3.1

A.

3.2

CONTRACTOR'S REVIEW

Action and Informational Submittals: Review each submittal and check for coordination with
other Work of the Contract and for compliance with the Contract Documents. Note corrections
and field dimensions. Mark with approval stamp before submitting to Architect.

Project Closeout and Maintenance Material Submittals: See requirements in Section 017700
"Closeout Procedures."

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

ARCHITECT'S ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp and
will return them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
revisions required, and return it. Architect and Construction Manager will stamp each submittal
with an action stamp and will mark stamp appropriately to indicate action.
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C. Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to

appropriate party.

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

E.  Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 013300
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

11

1.2

13

A.

SUMMARY

Section includes administrative and procedural requirements for selection of products for use in
Project; product delivery, storage, and handling; manufacturers’ standard warranties on
products; special warranties; and comparable products.

DEFINITIONS

Products: Items obtained for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,"
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility. Products salvaged or recycled from other projects are not considered new
products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process to have the indicated qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics that equal or
exceed those of specified product.

Basis-of-Design Product Specification: A specification in which a specific manufacturer's
product is named and accompanied by the words "basis-of-design product,” including make or
model number or other designation, to establish the significant qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and other
characteristics for purposes of evaluating comparable products of additional manufacturers
named in the specification.

ACTION SUBMITTALS

Comparable Product Requests: Submit request for consideration of each comparable product.
Identify product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product
request. Architect will notify Contractor of approval or rejection of proposed comparable
product request within 15 days of receipt of request, or seven days of receipt of additional
information or documentation, whichever is later.

a. Form of Approval: As specified in Section 013300 "Submittal Procedures."

HAINES BOROUGH PRODUCT REQUIREMENTS
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14

15

1.6

B.

b. Use product specified if Architect does not issue a decision on use of a comparable
product request within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300
"Submittal Procedures.” Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, select product compatible with products previously selected, even if
previously selected products were also options.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written
instructions.

Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to determine compliance with the Contract Documents and
to determine that products are undamaged and properly protected.

Storage:

=

Store products to allow for inspection and measurement of quantity or counting of units.

Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

5. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

6. Protect stored products from damage and liquids from freezing.

N

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
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C.

product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to provide
specific rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

2. Specified Form: When specified forms are included with the Specifications, prepare a
written document using indicated form properly executed.

3. Refer to other Sections for specific content requirements and particular requirements for
submitting special warranties.

Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES
A.  General Product Requirements: Provide products that comply with the Contract Documents, are
undamaged and, unless otherwise indicated, are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

4. Where products are accompanied by the term "as selected,” Architect will make
selection.

5. Descriptive, performance, and reference standard requirements in the Specifications
establish salient characteristics of products.

B.  Product Selection Procedures:

1. Product: Where Specifications name a single manufacturer and product, provide the
named product that complies with requirements. Comparable products or substitutions for
Contractor's convenience will not be considered.

2. Products:

a. Nonrestricted List: Where Specifications include a list of names of both available
manufacturers and products, provide one of the products listed, or an unnamed
product, that complies with requirements. Comply with requirements in
"Comparable Products™” Article for consideration of an unnamed product.

HAINES BOROUGH PRODUCT REQUIREMENTS
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Manufacturers:

a. Nonrestricted List: Where Specifications include a list of available manufacturers,
provide a product by one of the manufacturers listed, or a product by an unnamed
manufacturer, that complies with requirements. Comply with requirements in
"Comparable Products” Article for consideration of an unnamed manufacturer's
product.

Basis-of-Design Product: Where Specifications name a product, or refer to a product
indicated on Drawings, and include a list of manufacturers, provide the specified or
indicated product or a comparable product by one of the other named manufacturers.
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics
that are based on the product named. Comply with requirements in "Comparable
Products™ Article for consideration of an unnamed product by one of the other named
manufacturers.

2.2 COMPARABLE PRODUCTS

A. Conditions for Consideration: Architect will consider Contractor's request for comparable
product when the following conditions are satisfied. If the following conditions are not satisfied,
Architect may return requests without action, except to record noncompliance with these
requirements:

1.

w

Evidence that the proposed product does not require revisions to the Contract Documents,
that it is consistent with the Contract Documents and will produce the indicated results,
and that it is compatible with other portions of the Work.

Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

11

1.2

A.

SUMMARY

Section includes general administrative and procedural requirements governing execution of the
Work including, but not limited to, the following:

agrwdE

Installation of the Work.

Cutting and patching.

Progress cleaning.

Starting and adjusting.

Protection of installed construction.

Related Requirements:

Section 011000 "Summary" for limits on use of Project site.

Section 017700 "Closeout Procedures” for submitting final property survey with Project
Record Documents, recording of Owner-accepted deviations from indicated lines and
levels, and final cleaning.

QUALITY ASSURANCE

Cutting and Patching: Comply with requirements for and limitations on cutting and patching of
construction elements.

1.

2.

Structural Elements: Do not cut structural elements.

Other Construction Elements: Do not cut and patch other construction elements or
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance or
decreased operational life or safety.

Visual Elements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch exposed construction in a manner
that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and
replace construction that has been cut and patched in a visually unsatisfactory manner.

PART 2 - PRODUCTS

2.1 MATERIALS
A.  General: Comply with requirements specified in other Sections.
HAINES BOROUGH EXECUTION
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In-Place Materials: Use materials for patching identical to in-place materials. For exposed
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent
possible.

1. If identical materials are unavailable or cannot be used, use materials that, when installed,
will provide a match acceptable to Architect for the visual and functional performance of
in-place materials.

PART 3 - EXECUTION

3.1

A

3.2

3.3

A

EXAMINATION

Existing Conditions: The existence and location of utilities and construction indicated as
existing are not guaranteed. Before beginning work, investigate and verify the existence and
location of utilities, mechanical and electrical systems, and other construction affecting the
Work.

Examination and Acceptance of Conditions: Before proceeding with each component of the
Work, examine substrates, areas, and conditions, with Installer or Applicator present where
indicated, for compliance with requirements for installation tolerances and other conditions
affecting performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding
with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents caused by differing field conditions outside the control
of Contractor, submit a request for information to Architect according to requirements in
Section 013100 "Project Management and Coordination."

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

HAINES BOROUGH EXECUTION
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3.4

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of construction
items on site and placement in permanent locations.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size
and number to securely anchor each component in place, accurately located and aligned with
other portions of the Work. Where size and type of attachments are not indicated, verify size
and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions
for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to
Project site in time for installation.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.
CUTTING AND PATCHING

Cutting and Patching, General: Employ skilled workers to perform cutting and patching.
Proceed with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

HAINES BOROUGH EXECUTION
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3.5

Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

Adjacent Occupied Areas: Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas.

Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to minimize interruption to occupied areas.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required, and with
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete: Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.

4. Proceed with patching after construction operations requiring cutting are complete.

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other work. Patch with durable seams that are as invisible as
practicable. Provide materials and comply with installation requirements specified in other
Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration
into retained adjoining construction in a manner that will minimize evidence of patching
and refinishing.

3. Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.
PROGRESS CLEANING

General: Clean Project site and work areas daily. Enforce requirements strictly. Dispose of
materials lawfully.

HAINES BOROUGH EXECUTION
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3.6

3.7

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if
the temperature is expected to rise above 80 deg F (27 deg C).

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark
containers appropriately and dispose of legally, according to regulations.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for

proper execution of the Work.

1. Remove liquid spills promptly.

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed surfaces.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials
down sewers or into waterways.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust equipment for proper operation. Adjust operating components for proper operation
without binding.

Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.
PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage
or deterioration at time of Substantial Completion.

END OF SECTION 017300
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY
A.  Section includes administrative and procedural requirements for contract closeout, including,
but not limited to, the following:
1. Substantial Completion procedures.
2. Final completion procedures.
3. Warranties.
4, Final cleaning.
5. Repair of the Work.
1.2 ACTION SUBMITTALS
A.  Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.
B.  Certified List of Incomplete Items: Final submittal at Final Completion.
1.3 CLOSEOUT SUBMITTALS
A.  Certificates of Release: From authorities having jurisdiction.
1.4 SUBSTANTIAL COMPLETION PROCEDURES

A.  Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why
the Work is incomplete.

B.  Submittals Prior to Substantial Completion: Complete the following a minimum of 7 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request.

1. Submit closeout submittals, including, operation and maintenance manuals, and similar
final record information.

C.  Procedures Prior to Substantial Completion: Complete the following a minimum of 7 days prior
to requesting inspection for determining date of Substantial Completion. List items below that
are incomplete at time of request.

1. Complete startup and testing of equipment.
2. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems.
3. Complete final cleaning requirements, including touchup painting.
4. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.
HAINES BOROUGH CLOSEOUT PROCEDURES
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1.6

Inspection: Submit a written request for inspection to determine Substantial Completion a
minimum of 5 days prior to date the work will be completed and ready for final inspection and
tests. On receipt of request, Architect will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion after
inspection or will notify Contractor of items, either on Contractor's list or additional items
identified by Architect, that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for final completion.

FINAL COMPLETION PROCEDURES

Preliminary Procedures: Before requesting final inspection for determining final completion,
complete the following:

1. Submit a final Application for Payment according to Section 012900 "Payment
Procedures.”

Inspection: Submit a written request for final inspection to determine acceptance. On receipt of
request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare a final Certificate for Payment after inspection or will
notify Contractor of construction that must be completed or corrected before certificate will be
issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

SUBMITTAL OF PROJECT WARRANTIES

Time of Submittal: Submit written warranties on request of Architect for designated portions of

the Work where commencement of warranties other than date of Substantial Completion is

indicated, or when delay in submittal of warranties might limit Owner's rights under warranty.

Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous
to health or property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not
applicable, use products that comply with the California Code of Regulations maximum
allowable VOC levels.

HAINES BOROUGH CLOSEOUT PROCEDURES
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PART 3 - EXECUTION

3.1

3.2

A.

FINAL CLEANING

General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

REPAIR OF THE WORK

Complete repair and restoration operations before requesting inspection for determination of
Substantial Completion.

Repair or remove and replace defective construction. Repairing includes replacing defective
parts, refinishing damaged surfaces, touching up with matching materials, and properly
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored,
provide replacements. Remove and replace operating components that cannot be repaired.
Restore damaged construction and permanent facilities used during construction to specified
condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other
damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.
Replace finishes and surfaces that that already show evidence of repair or restoration.

a. Do not paint over "UL" and other required labels and identification, including
mechanical and electrical nameplates. Remove paint applied to required labels and
identification.

3. Replace parts subject to operating conditions during construction that may impede
operation or reduce longevity.

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for
new fixtures.

END OF SECTION 017700
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SECTION 081213 - HOLLOW METAL FRAMES

PART 1 - GENERAL

11

1.2

1.3

A

B.

SUMMARY
Section includes hollow-metal frames.
Related Requirements:

1. Section 081416 "Flush Wood Doors" for wood doors installed in hollow-metal frames.

DEFINITIONS

Minimum Thickness: Minimum thickness of base metal without coatings according to
NAAMM-HMMA 803 or SDI A250.8.

ACTION SUBMITTALS

Product Data: For each type of product.

Shop Drawings: Include elevations, frame profiles, metal thicknesses, preparations for
hardware, and other details.

Schedule: Prepared by or under the supervision of supplier, using same reference numbers for
details and openings as those on Drawings.

PART 2 - PRODUCTS

2.1

A.

MANUFACTURERS

Manufacturers: Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:

Amweld International, LLC.

Ceco Door Products; an Assa Abloy Group company.
Commercial Door & Hardware Inc.

Curries Company; an Assa Abloy Group company.
Fleming-Baron Door Products.

Karpen Steel Custom Doors & Frames.

LaForce, Inc.

North American Door Corp.

Pioneer Industries, Inc.

Republic Doors and Frames.

Steelcraft; an Ingersoll-Rand company.
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2.2

2.3

2.4

INTERIOR FRAMES
Standard-Duty Frames: SDI A250.8, Level 1. Chilkat Center Doors.

1. Physical Performance: Level C according to SDI A250.4.

2. Materials: Metallic-coated, cold-rolled steel sheet, minimum thickness of 0.042 inch (1.0
mm).

3. Construction: Knocked down & Slip-on drywall where indicated. Full profile welded in
all other locations.

4. Exposed Finish: Prime.

Heavy-Duty Frames: SDI A250.8, Level 2. Doors 100-102. All other doors.

=

Physical Performance: Level B according to SDI A250.4.

2. Materials: Metallic-coated steel sheet, minimum thickness of 0.053 inch (1.3 mm), with
minimum A40 (ZF120) coating.

3. Construction: Full profile welded.

4. Exposed Finish: Prime.

FRAME ANCHORS

Jamb Anchors:

1. Stud-Wall Type: Designed to engage stud, welded to back of frames; not less than 0.042
inch (1.0 mm) thick.

2. Compression Type for Drywall Slip-on Frames: Adjustable compression anchors.

3. Postinstalled Expansion Type for In-Place Concrete or Masonry: Minimum 3/8-inch-
(9.5-mm-) diameter bolts with expansion shields or inserts. Provide pipe spacer from
frame to wall, with throat reinforcement plate, welded to frame at each anchor location.

Floor Anchors: Formed from same material as frames, minimum thickness of 0.042 inch (1.0

mm), and as follows:

MATERIALS

Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B.

Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B.

Metallic-Coated Steel Sheet: ASTM A 653/A 653M, Commercial Steel (CS), Type B.

Frame Anchors: ASTM A 879/A 879M, Commercial Steel (CS), 04Z (12G) coating
designation; mill phosphatized.

Inserts, Bolts, and Fasteners: Hot-dip galvanized according to ASTM A 153/A 153M.

Bituminous Coating: Cold-applied asphalt mastic, compounded for 15-mil (0.4-mm) dry film
thickness per coat.

HAINES BOROUGH HOLLOW METAL FRAMES
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2.5

2.6

FABRICATION

Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle. Accurately form
metal to required sizes and profiles, with minimum radius for metal thickness. Where practical,
fit and assemble units in manufacturer's plant. To ensure proper assembly at Project site, clearly
identify work that cannot be permanently factory assembled before shipment.

Hollow-Metal Frames: Where frames are fabricated in sections due to shipping or handling
limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal
as frames.

1. Frames: Provide closed tubular members with no visible face seams or joints, fabricated
from same material as door frame. Fasten members at crossings and to jambs by butt
welding.

2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners
unless otherwise indicated.

3. Floor Anchors: Weld anchors to bottoms of jambs with at least four spot welds per
anchor; however, for slip-on drywall frames, provide anchor clips or countersunk holes at
bottoms of jambs.

4. Jamb Anchors: Provide number and spacing of anchors as follows:

a. Masonry Type: Locate anchors not more than 16 inches (406 mm) from top and
bottom of frame. Space anchors not more than 32 inches (813 mm) o.c., to match
coursing.

b. Stud-Wall Type: Locate anchors not more than 18 inches (457 mm) from top and
bottom of frame. Space anchors not more than 32 inches (813 mm) o.c.

C. Compression Type: Not less than two anchors in each frame.

d. Postinstalled Expansion Type: Locate anchors not more than 6 inches (152 mm)
from top and bottom of frame. Space anchors not more than 26 inches (660 mm)
0.C.

5. Door Silencers: Except on sound or weather-stripped frames, drill stops to receive door
silencers.

Hardware Preparation: Factory prepare hollow-metal work to receive templated mortised

hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to

SDI A250.6, the Door Hardware Schedule, and templates.

1. Reinforce frames to receive nontemplated, mortised, and surface-mounted hardware.

2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for
preparation of hollow-metal work for hardware.

STEEL FINISHES

Prime Finish: Clean, pretreat, and apply manufacturer's standard primer.

1. Shop Primer: SDI A250.10.
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PART 3 - EXECUTION

3.1 INSTALLATION

A. Hollow-Metal Frames: Install hollow-metal frames of size and profile indicated. Comply with
SDI A250.11 or NAAMM-HMMA 840 as required by standards specified.

1.

Set frames accurately in position; plumbed, aligned, and braced securely until permanent

anchors are set. After wall construction is complete, remove temporary braces, leaving

surfaces smooth and undamaged.

a. Remove temporary braces necessary for installation only after frames have been
properly set and secured.

b. Check plumb, square, and twist of frames as walls are constructed. Shim as
necessary to comply with installation tolerances.

In-Place Concrete or Masonry Construction: Secure frames in place with postinstalled

expansion anchors. Countersink anchors, and fill and make smooth, flush, and invisible

on exposed faces.

Concrete Walls: Solidly fill space between frames and concrete with mineral-fiber

insulation.

In-Place Wood-Stud Partitions: Secure slip-on drywall frames in place according to

manufacturer's written instructions.

Installation Tolerances: Adjust hollow-metal door frames for squareness, alignment,

twist, and plumb to the following tolerances:

a. Squareness: Plus or minus 1/16 inch (1.6 mm), measured at door rabbet on a line
90 degrees from jamb perpendicular to frame head.

b. Alignment: Plus or minus 1/16 inch (1.6 mm), measured at jambs on a horizontal
line parallel to plane of wall.

C. Twist: Plus or minus 1/16 inch (1.6 mm), measured at opposite face corners of
jambs on parallel lines, and perpendicular to plane of wall.

d. Plumbness: Plus or minus 1/16 inch (1.6 mm), measured at jambs at floor.

3.2 ADJUSTING AND CLEANING

A.  Final Adjustments: Remove and replace defective work, including hollow-metal work that is
warped, bowed, or otherwise unacceptable.

B.  Remove bonding material from hollow-metal work immediately after installation.

C. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer.

D.  Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in
painting Sections.

END OF SECTION 081213
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SECTION 081416 - FLUSH WOOD DOORS

PART 1 - GENERAL

11 SUMMARY
A. Section Includes:

1. Solid-core doors with wood-veneer faces.
2. Factory finishing flush wood doors.
3. Factory fitting flush wood doors to frames and factory machining for hardware.

1.2 ACTION SUBMITTALS
A.  Product Data: For each type of door. Include factory-finishing specifications.

B.  Shop Drawings: Indicate location, size, and hand of each door; elevation of each kind of door;
construction details not covered in Product Data; and the following:

Dimensions and locations of blocking.

Dimensions and locations of mortises and holes for hardware.
Dimensions and locations of cutouts.

Undercuts.

Requirements for veneer matching.

Doors to be factory finished and finish requirements.
Fire-protection ratings for fire-rated doors.

NookrwdE

C.  Samples: For factory-finished doors.

1.3 INFORMATIONAL SUBMITTALS

A.  Quality Standard Compliance Certificates: AWI Quality Certification Program certificates.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A.  Manufacturers: Subject to compliance with requirements, available manufacturers offering
products that may be incorporated into the Work include, but are not limited to, the following:

Algoma Hardwoods, Inc.

Eggers Industries.

Graham Wood Doors; an Assa Abloy Group company.
Lambton Doors.

Marlite.

agrwdE
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2.2

2.3

24

2.5

6. Mohawk Doors; a Masonite company.
7. Vancouver Door Company.
8. VT Industries, Inc.

FLUSH WOOD DOORS, GENERAL

Quality Standard: In addition to requirements specified, comply with AWI's, AWMAC's, and
WI's "Architectural Woodwork Standards."

Low-Emitting Materials: Fabricate doors with adhesives and composite wood products that do
not contain urea formaldehyde.

WDMA 1.S.1-A Performance Grade:

1. Heavy Duty unless otherwise indicated.
Structural-Composite-Lumber-Core Doors:

1. Structural Composite Lumber: WDMA 1.S.10.

a. Screw Withdrawal, Face: 700 Ibf (3100 N).
b. Screw Withdrawal, Edge: 400 Ibf (1780 N).

VENEER-FACED DOORS FOR TRANSPARENT FINISH
Interior Solid-Core Doors:

Grade: Premium, with Grade A faces.

Species: Select white oak.

Cut: Plain Sliced.

Match between Veneer Leaves: Book match.

Assembly of Veneer Leaves on Door Faces: Running match.

Pair and Set Match: Provide for doors hung in same opening or separated only by
mullions.

Core: Either glued wood stave or structural composite lumber.

8. Construction: Five or seven plies. Stiles and rails are bonded to core, then entire unit is
abrasive planed before veneering. Faces are bonded to core using a hot press.

couprLOOE
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LIGHT FRAMES AND LOUVERS

Metal Frames for Light Openings in Fire-Rated Doors: Manufacturer's standard frame formed
of 0.048-inch- (1.2-mm-) thick, cold-rolled steel sheet; with baked-enamel- or powder-coated
finish; and approved for use in doors of fire-protection rating indicated.

FABRICATION

Factory fit doors to suit frame-opening sizes indicated. Comply with clearance requirements of
referenced quality standard for fitting unless otherwise indicated.
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2.6

Factory machine doors for hardware that is not surface applied.

Openings: Factory cut and trim openings through doors.

1. Light Openings: Trim openings with moldings of material and profile indicated.

2. Glazing: Factory install glazing in doors indicated to be factory finished.

FACTORY FINISHING

General: Comply with referenced quality standard for factory finishing. Complete fabrication,
including fitting doors for openings and machining for hardware that is not surface applied,

before finishing.

1. Finish faces, all four edges, edges of cutouts, and mortises. Stains and fillers may be
omitted on top and bottom edges, edges of cutouts, and mortises.

Factory finish doors that are indicated to receive transparent finish.
Transparent Finish:

Grade: Premium.

Finish: WDMA TR-6 catalyzed polyurethane.

Staining: Match Architect's sample to match existing doors.
Effect: Open-grain finish.

Sheen: Satin.

agrwdE

PART 3 - EXECUTION

3.1

A.

INSTALLATION
Hardware: For installation, see Section 087100 "Door Hardware."

Installation Instructions: Install doors to comply with manufacturer's written instructions and
referenced quality standard, and as indicated.

1. Install fire-rated doors according to NFPA 80.
Factory-Fitted Doors: Align in frames for uniform clearance at each edge.

Factory-Finished Doors: Restore finish before installation if fitting or machining is required at
Project site.

END OF SECTION 081416
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SECTION 087100 - DOOR HARDWARE

PART 1 - GENERAL

11 SUMMARY
A.  Section includes:
1. Mechanical door hardware for the following:

a. Swinging doors.

1.2 ACTION SUBMITTALS
A.  Product Data: For each type of product indicated.
B.  Shop Drawings: Details of electrified door hardware.
C.  Samples: For each exposed product and for each color and texture specified.
D.  Other Action Submittals:

1. Door Hardware Schedule: Prepared by or under the supervision of Installer, detailing
fabrication and assembly of door hardware, as well as installation procedures and
diagrams. Coordinate final door hardware schedule with doors, frames, and related work
to ensure proper size, thickness, hand, function, and finish of door hardware.

a. Format: Use same scheduling sequence and format and use same door numbers as
in the Contract Documents.
b. Content: Include the following information:

1) Identification number, location, hand, fire rating, size, and material of each
door and frame.

2) Locations of each door hardware set, cross-referenced to Drawings on floor
plans and to door and frame schedule.

3) Complete designations, including name and manufacturer, type, style,
function, size, quantity, function, and finish of each door hardware product.

2. Keying Schedule: Prepared by or under the supervision of Installer, detailing Owner's
final keying instructions for locks.

1.3 QUALITY ASSURANCE

A. Installer Qualifications: Supplier of products and an employer of workers trained and approved
by product manufacturers and an Architectural Hardware Consultant who is available during the
course of the Work to consult with Contractor, Architect, and Owner about door hardware and
keying.

HAINES BOROUGH DOOR HARDWARE
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Architectural Hardware Consultant Qualifications: A person who is experienced in providing
consulting services for door hardware installations that are comparable in material, design, and
extent to that indicated for this Project and who is currently certified by DHI as follows:

1. For door hardware, an Architectural Openings Consultant (AOC).

Means of Egress Doors: Latches do not require more than 15 Ibf (67 N) to release the latch.
Locks do not require use of a key, tool, or special knowledge for operation.

Accessibility Requirements: For door hardware on doors in an accessible route, comply with
ICC/ANSI A117.1.

1. Provide operating devices that do not require tight grasping, pinching, or twisting of the
wrist and that operate with a force of not more than 5 Ibf (22.2 N).
2. Comply with the following maximum opening-force requirements:

a. Interior, Non-Fire-Rated Hinged Doors: 5 Ibf (22.2 N) applied perpendicular to
door.

b. Sliding or Folding Doors: 5 Ibf (22.2 N) applied parallel to door at latch.

C. Fire Doors: Minimum opening force allowable by authorities having jurisdiction.

3. Bevel raised thresholds with a slope of not more than 1:2. Provide thresholds not more
than 1/2 inch (13 mm) high.

4. Adjust door closer sweep periods so that, from an open position of 70 degrees, the door
will take at least 3 seconds to move to a point 3 inches (75 mm) from the latch, measured
to the leading edge of the door.

Keying Conference: Conduct teleconference to determine keying desired by Owner. Set up
teleconference with general contractor, Owner and Architect. Comply with requirements in
Section 013100 "Project Management and Coordination."

DELIVERY, STORAGE, AND HANDLING

Deliver keys to Owner by registered mail or overnight package service.

WARRANTY

Special Warranty: Manufacturer's standard form in which manufacturer agrees to repair or
replace components of door hardware that fail in materials or workmanship within specified
warranty period.

1. Warranty Period: Three years from date of Substantial Completion, unless otherwise
indicated.
a. Exit Devices: Two years from date of Substantial Completion.
b. Manual Closers: 10 years from date of Substantial Completion.

HAINES BOROUGH DOOR HARDWARE
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PART 2 - PRODUCTS

2.1 SCHEDULED DOOR HARDWARE
A.  Provide door hardware for each door as scheduled in Part 3 "Door Hardware Schedule” Article
to comply with requirements in this Section.

1. Door Hardware Sets: Provide quantity, item, size, finish or color indicated, and named
manufacturers' products or products equivalent in function and comparable in quality to
named products.

2. Sequence of Operation: Provide electrified door hardware function, sequence of
operation, and interface with other building control systems indicated.

B.  Designations: Requirements for design, grade, function, finish, size, and other distinctive
qualities of each type of door hardware are indicated in Part 3 "Door Hardware Schedule"

Avrticle. Products are identified by using door hardware designations, as follows:

1. Named Manufacturers' Products: Manufacturer and product designation are listed for
each door hardware type required for the purpose of establishing minimum requirements.
Manufacturers' names are abbreviated in Part 3 "Door Hardware Schedule™ Article.

2.2 MANUFACTURERS:
A. Comply with list of acceptable and alternate manufacturers.
B. Submit for review products with equivalent function and features of scheduled products below:

1. ITEM: (ABRV) MANUFACTURER: ACCEPTABLE SUB:

a. Hinges (IVE) lves Hager, Stanley
b. Locks (BES) Best . Owner’s Standard
c. Cylinders (BES) Best Owner’s Standard
d. Closers (NOR) Norton Owner’s Standard
g. Kick plates (IVE) H. B. lves Hager, Rockwood
h.  Wall, Floor stops(IVE) H. B. lves Hager, Rockwood
j- Thresholds (NGP) National Guard Pemko, Reese
k. Seals & Bottoms(NGP) National Guard Pemko, Reese
m. Exit Devices (PRE) Precision Owner’s Standard
2.3 HINGES
A.  Conventional Hinges:
1. Hinge open widths minimum, but, of sufficient throw to permit maximum door swing.
2. Provide steel or stainless steel pins and concealed bearings.
3. Provide three hinges per leaf to 7 foot, 6 inch height. Add one for each additional 30 inches
in height, or any fraction thereof.
4. Provide extra heavy weight hinges on doors over 3 foot, 5 inches in width.
5. Provide shims and shimming instructions for proper door adjustment.
HAINES BOROUGH DOOR HARDWARE
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2.5

2.6

2.7

MECHANICAL LOCKS AND LATCHES

Strikes: Provide manufacturer's standard strike for each lock bolt or latchbolt complying with
requirements indicated for applicable lock or latch and with strike box and curved lip extended
to protect frame; finished to match lock or latch.

1. Flat-Lip Strikes: For locks with three-piece antifriction latchbolts, as recommended by
manufacturer.
2. Extra-Long-Lip Strikes: For locks used on frames with applied wood casing trim.

Mortise Locks: BHMA A156.13; Operational Grade 1; stamped steel case with steel or brass
parts; Series 1000.

1. Provide mortise locksets that comply with UL10C and UBC 7-2 positive pressure
requirements.

2. Lock cases are to be multi-functional that transform into different functions without

opening the lock case.

Latchbolts to have a standard 2 % backset with a full 34 throw.

Latchbolts to be non-handed, field reversible without opening the lock case.

Deadbolts shall have standard 1” throw with a minimum %, internal engagement when

fully extended.

6. Strikes to be non-handed and bridged to ensure dead latching. Manufactures utilizing
fillers of any kind for deadlatch engagement are not acceptable.

7. Mounting tabs are to be automatic self adjusting, vertically and horizontally for door
bevel and strike alignment.

8. Thumbturn and back-plate to be manufactured from castings and comply with ANSI 117
accessibility standard.

9. Provide locksets with Best interchangeable core cylinders.

ok w

EXIT DEVICES AND AUXILIARY ITEMS

Exit Devices and Auxiliary Items: BHMA A156.3.

LOCK CYLINDERS
Lock Cylinders: Tumbler type, constructed from brass or bronze, stainless steel, or nickel silver.

1. Manufacturer; Same manufacturer as for locking devices.

KEYING

Keying System:

1. Master Key System: Change keys and a master key operate cylinders.
2. Existing System:

a. Master key or grand master key locks to Owner's existing system.
b. Re-key Owner's existing master key system into new keying system.

Keys: Brass.

HAINES BOROUGH DOOR HARDWARE
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1. Stamping: Permanently inscribe each key with a visual key control number and include
the following notation:

a. Notation: "DO NOT DUPLICATE."
2. Quantity: In addition to one extra key blank for each lock, provide the following:

a. Cylinder Change Keys: Three.
b. Master Keys: Five.

2.8 OPERATING TRIM
A.  Operating Trim: BHMA A156.6; stainless steel, unless otherwise indicated.
2.9 ACCESSORIES FOR PAIRS OF DOORS
A.  Removable Mullion: Keyed/lockable removable mullion with top and bottom retainers; Sargent.
2.10 SURFACE CLOSERS
A.  Surface Closers: BHMA A156.4; rack-and-pinion hydraulic type with adjustable sweep and
latch speeds controlled by key-operated valves and forged-steel main arm. Comply with
manufacturer's written recommendations for size of door closers depending on size of door,
exposure to weather, and anticipated frequency of use. Provide factory-sized closers, adjustable
to meet field conditions and requirements for opening force.
2.11 MECHANICAL STOPS AND HOLDERS
A.  Wall- and Floor-Mounted Stops: BHMA A156.16; polished cast brass, bronze, or aluminum
base metal.
2.12 OVERHEAD STOPS AND HOLDERS
A.  Overhead Stops and Holders: BHMA A156.8.
2.13 DOOR GASKETING
A. Door Gasketing: BHMA A156.22; air leakage not to exceed 0.50 cfm per foot (0.000774 cu.
m/s per m) of crack length for gasketing other than for smoke control, as tested according to
ASTM E 283; with resilient or flexible seal strips that are easily replaceable and readily
available from stocks maintained by manufacturer.
2.14 THRESHOLDS
A.  Thresholds: BHMA A156.21; fabricated to full width of opening indicated.
HAINES BOROUGH DOOR HARDWARE
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2.15

2.16

2.17

METAL PROTECTIVE TRIM UNITS

Metal Protective Trim Units: BHMA A156.6; fabricated from 0.050-inch- (1.3-mm-) thick
stainless steel; with manufacturer's standard machine or self-tapping screw fasteners.

FABRICATION

Fasteners: Provide door hardware manufactured to comply with published templates prepared
for machine, wood, and sheet metal screws. Provide screws that comply with commercially
recognized industry standards for application intended, except aluminum fasteners are not
permitted. Provide Phillips flat-head screws with finished heads to match surface of door
hardware, unless otherwise indicated.

1. Concealed Fasteners: For door hardware units that are exposed when door is closed,
except for units already specified with concealed fasteners. Do not use through bolts for
installation where bolt head or nut on opposite face is exposed unless it is the only means
of securely attaching the door hardware. Where through bolts are used on hollow door
and frame construction, provide sleeves for each through bolt.

2. Fasteners for Wood Doors: Comply with requirements in DHI WDHS.2, "Recommended
Fasteners for Wood Doors."

3. Gasketing Fasteners: Provide noncorrosive fasteners for exterior applications and
elsewhere as indicated.

FINISHES
Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule.

Protect mechanical finishes on exposed surfaces from damage by applying a strippable,
temporary protective covering before shipping.

PART 3 - EXECUTION

3.1 INSTALLATION
A.  Steel Doors and Frames: For surface applied door hardware, drill and tap doors and frames
according to ANSI/SDI A250.6.
B.  Wood Doors: Comply with DHI WDHS.5 "Recommended Hardware Reinforcement Locations
for Mineral Core Wood Flush Doors."
C. Mounting Heights: Mount door hardware units at heights to comply with the following unless
otherwise indicated or required to comply with governing regulations.
1. Standard Steel Doors and Frames: ANSI/SDI A250.8.
2. Wood Doors: DHI WDHS.3, "Recommended Locations for Architectural Hardware for
Wood Flush Doors."
HAINES BOROUGH DOOR HARDWARE
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3.2

GRP QTY ITEM

Install each door hardware item to comply with manufacturer's written instructions. Where
cutting and fitting are required to install door hardware onto or into surfaces that are later to be
painted or finished in another way, coordinate removal, storage, and reinstallation of surface
protective trim units with finishing work. Do not install surface-mounted items until finishes
have been completed on substrates involved.

1. Set units level, plumb, and true to line and location. Adjust and reinforce attachment
substrates as necessary for proper installation and operation.

2. Drill and countersink units that are not factory prepared for anchorage fasteners. Space
fasteners and anchors according to industry standards.

Hinges: Install types and in quantities indicated in door hardware schedule but not fewer than
the number recommended by manufacturer for application indicated or one hinge for every 30
inches (750 mm) of door height, whichever is more stringent, unless other equivalent means of
support for door, such as spring hinges or pivots, are provided.

Thresholds: Set thresholds for doors and other doors indicated in full bed of sealant.

Stops: Provide floor stops for doors unless wall or other type stops are indicated in door
hardware schedule. Do not mount floor stops where they will impede traffic.

Perimeter Gasketing: Apply to head and jamb, forming seal between door and frame.

Door Bottoms: Apply to bottom of door, forming seal with threshold when door is closed.
Adjustment: Adjust and check each operating item of door hardware and each door to ensure
proper operation or function of every unit. Replace units that cannot be adjusted to operate as
intended. Adjust door control devices to compensate for final operation of heating and
ventilating equipment and to comply with referenced accessibility requirements.

DOOR HARDWARE SCHEDULE

MFR ABR PRODUCT NO.

HW-01

BUTTS STANLEY

CLOSER NORTON
EXIT DEVICE PRECISION
AUTO FLUSH BOLT IVES

DUST PROOF STRIKE IVES DP2 630
COORDINATOR IVES COR X FL 630
ASTRAGAL PEMKO 357C

RIM CYLINDER BEST 1E72 630
PULL ROCKWOOD RM201
KICKPLATE ROCKWOOD K1050 12 X 2" LTDW 630

CB1901R 630 4.5 X 4.5 NRP
PR7500 x 7788 689

NCA-03 630
FB31P 630

N PNANNEFEP R FP P DNDNNDO

DOOR STOP
THRESHOLD

SOUND SEAL

HAINES BOROUGH
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ROCKWOOD

PEMKO

494
Reuse existing

SS88
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HW-02

3 BUTTS STANLEY CB1901R 630 4.5 X 4.5 NRP
1 OFFICE LOCKSET BEST 45H7G16M 630
1 CLOSER NORTON PR7500 x 7788 689
1 OVERHEAD STOP ABH 1020A
2 KICKPLATE ROCKWOOD K1050 12 X 2" LTDW 630
1 SOUND SEAL PEMKO SS88
1 THRESHOLD PEMKO Reuse existing
HW-03
3 BUTTS STANLEY CB1901R 630 4.5 X 4.5 NRP
1 OFFICE LOCKSET BEST 45H7G16M 630
1 CLOSER NORTON PR7500 x 7788 689
2 KICKPLATE ROCKWOOD K1050 12 X 2" LTDW 630
1 DOOR STOP ROCKWOOD 494
1 SOUND SEAL PEMKO SS88
1 THRESHOLD PEMKO 272A
HW-04
3 BUTTS STANLEY CB1901R 630 4.5 X 4.5 NRP
1 CLOSER NORTON PR7500 x 7788 689
1 EXIT DEVICE PRECISION NCA-03 630
1 RIM CYLINDER BEST 1E72 630
1 PULL ROCKWOOD RM201
2 KICKPLATE ROCKWOOD K1050 12 X 2" LTDW 630
1 DOOR STOP ROCKWOOD 494
1 THRESHOLD PEMKO 272A
1 AUTO DOOR BOTTOM PEMKO 4131 C
1 SOUND SEAL PEMKO S88

END OF SECTION 087100
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SECTION 116623 - GYMNASIUM EQUIPMENT

PART 1 - GENERAL

1.1 SUMMARY
A.  Section Includes:
1. Wrestling Mat Hoist.
1.2 ACTION SUBMITTALS
A.  Product Data: For each type of product.
B.  Shop Drawings: For gymnasium equipment.
1. Include plans, elevations, sections, details, and attachments to other work. Include
manufacturers installation instructions.
C.  Samples: For each exposed product and for each item and color specified.
1.3 INFORMATIONAL SUBMITTALS
A.  Sample warranty.
1.4 CLOSEOUT SUBMITTALS
A.  Operation and maintenance data.
15 QUALITY ASSURANCE
A. Installer Qualifications: An entity that employs installers and supervisors who are trained and
approved by manufacturer.
1.6 WARRANTY
A.  Special Warranty: Manufacturer agrees to repair or replace components of gymnasium
equipment that fail in materials or workmanship within specified warranty period.
1. Warranty Period: 1 year from date of Substantial Completion.
HAINES BOROUGH GYMNASIUM EQUIPMENT
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PART 2 - PRODUCTS

2.1

2.2

A.

PERFORMANCE REQUIREMENTS

Seismic Performance: Mat hoist and attachments shall withstand the effects of earthquake
motions determined according to ASCE/SEI 7.

EXERCISE EQUIPMENT

Basis-of-Design Product: Subject to compliance with requirements, provide Draper Inc.Double
Mat Lifter Model No. 5020212 or comparable product by one of the following:

1. Jaypro Sports Construction Group.

2. Porter Athletic Inc.

Construction: Mat Lifter construction shall consist of a welded steel frame, with all drive and
lifting mechanism enclosed in a sheet metal housing. Unit shall be a two cable system to assure
balanced operation. Cables shall be attached to the welded frame and pass through sheave
blocks attached to a load bar, which shall be connected to a fabric sling. Standard unit, load bar,
and sling shall be capable of supporting two standard 42' x 42' wrestling mat (weighing
approximately 1 Ib./sq. ft.) with a 5 to 1 safety ratio. Each unit shall consist of a 210:1 ratio
double reduction worm-worm attached to an instantly reversing 2 HP motor, operating with
208/230/460 volts in 3-phase, including a 6 Ib. per foot electric safety brake. Lifting and
lowering speed shall be approximately 5 feet per minute. Lifting drums shall be machine
synchronized for cable wrap and driven by a 210:1 ratio gearbox. Drum shaft shall be 1-7/16"
diameter cold-finished steel

Two steel lift cables shall be 5/16™ 6-strand, 37 wires per strand, fiber core. Cables shall be
rated at 1704 Ibs. each at a 5-to-1-safety factor. Load bar shall be connected to two 22 oz. per
square yard vinyl fabric slings with heavy-duty straps and fasteners. Standard sling color is
black; other colors are available by special request. Fabric sling incorporates safety straps that
wrap completely around mats. Safety straps prevent mat from falling should fabric sling become
torn. For safety purposes, sling capacity shall govern the lift capacity of the system. Motor,
drive assembly, and all control mechanisms shall be encased in a fireproof safety cover.
Movement control shall be by surface mounted control enclosure with limit switches.
Approximate unit weight shall be 1,900 Ib.

Finish: Manufacturer's standard painted finish.

PART 3 - EXECUTION

3.1 INSTALLATION
A.  General: Comply with manufacturer's written installation instructions and approved shop
drawings. Complete equipment field assembly where required.
HAINES BOROUGH GYMNASIUM EQUIPMENT
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B.  Mat hoist support: Install rigid, level, plumb, square, and true; anchored securely to supporting
structure; positioned at locations and elevations indicated; in proper relation to adjacent
construction; and aligned with court layout.

C.  Connections: Connect electric operators to building electrical system.

3.2 CLEANING

A.  After completing gymnasium equipment installation, inspect components. Remove spots, dirt,
and debris and touch up damaged shop-applied finishes according to manufacturer's written
instructions.

3.3 DEMONSTRATION

A.  Train Owner's maintenance personnel to adjust, operate, and maintain gymnasium equipment.

END OF SECTION 116623
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